



*IOWA – EIP Assessment
Implementation and Migration
Weekly Project Status Report*

Weekly Status Report

Submitted by: **William E. Leggett**

Week Ending: **December 10, 2004**

PROJECT STATUS

Overall Project Status Level

Green

ACTIVITIES PERFORMED DURING THE PERIOD

- Conduct project implementation workshops
 - *Week 1– launch project, including:*
 - Understand recommendation
 - Select team chair

#	Initiative	Chair	Facilitator	Alternate
1	Governance	Hunsberger	Peterson	Williams
2	Architecture	Gast	Myers	Leggett
3	Funding	Fett	Peterson	Trausch
4	Procurement	Super	Carter	Falbo
5	Infrastructure	Bacino	Myers	Trausch
6	DC Consolidation	Peters	Leggett	Williams
7	Desktop Std.	George	Falbo	Carter
8	Applications	Noland	Leggett	Myers

- Write team mission
- Identify key activities required to implement the recommendation
- Wrap-up with weekly progress message

PROBLEMS, CONCERNS AND RECOMMENDATIONS

1. No problems or concerns at this time.



IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

2.

ACTIVITIES SCHEDULED FOR NEXT WEEK

- Week 2 – “flesh out” activities, considering:
 - Risk
 - Prioritize activities
 - Implications
 - Event horizon
 - Culture
 - Implementation cost
 - Information Needed From IOWA for Next Reporting Period

COEUR SUMMARY STATUS OF DELIVERABLES

Governance Board—Mark Peterson, Facilitator/Wes Hunsberger, Chair

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input checked="" type="checkbox"/>	Team Mission Statement		12/9/04	12/9/04
<input checked="" type="checkbox"/>	Weekly Status Report		12/9/04	12/9/04
<input type="checkbox"/>	Develop Risk Assessment		12/23/04	
<input type="checkbox"/>	Define Barriers and Issues		12/16/04	
<input type="checkbox"/>	Conduct Risk Assessment		12/21/04	
<input type="checkbox"/>	Prioritize Risk		12/16/04	
<input type="checkbox"/>	Define Mitigation Plan		12/21/04	
<input type="checkbox"/>	Develop Project Plan		12/23/04	
<input type="checkbox"/>	Work plan with realistic timeframes for implementation		12/21/04	
<input type="checkbox"/>	Implementation costs by fiscal year		12/21/04	
<input type="checkbox"/>	Budget Process guidelines		12/16/04	
<input type="checkbox"/>	Process maps and control points		12/21/04	



IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input type="checkbox"/>	Project Plan dealing with Critical applications and setting priorities for installation		12/21/04	
<input type="checkbox"/>	Resources to implement consolidation/on-going needs		12/21/04	
<input type="checkbox"/>	Installation plans (include disposition of existing hardware and software)		12/21/04	
<input type="checkbox"/>	Business requirements during transitional and final phases of consolidation		12/21/04	
<input type="checkbox"/>	Cultural Considerations		TBD	
<input type="checkbox"/>	Define barriers and issues		TBD	
<input type="checkbox"/>	Communications Plan		TBD	
<input type="checkbox"/>	Staffing Plan		TBD	
<input type="checkbox"/>	State Code Changes		TBD	
<input type="checkbox"/>	Develop Key Activities and Framework for Recommendations		12/23/04	
<input checked="" type="checkbox"/>	Define Key Activities	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Define Event Horizons		12/16/04	
<input type="checkbox"/>	Define Milestones and Expected Outputs		12/16/04	
<input type="checkbox"/>	Define Implementation Cost Elements		12/21/04	
<input type="checkbox"/>	Presentation Package for Governor		1/14/05	
<input type="checkbox"/>	Develop Executive Presentation		12/21/04	
<input type="checkbox"/>	Final Presentation Review		1/11/05	
<input type="checkbox"/>	Executive Sponsor Reviews		1/13/05	
<input type="checkbox"/>	Executive Presentation		1/14/05	



IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Architecture Steering Committee—Tim Myers, Facilitator/Steve Gast, Chair

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date	Date Completed
<input checked="" type="checkbox"/>	Team Mission Statement	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Weekly Status Report	Work in Progress	12/9/04	12/9/04
<input type="checkbox"/>	Develop Risk Assessment		12/23/04	
<input type="checkbox"/>	Define Barriers and Issues		12/16/04	
<input type="checkbox"/>	Conduct Risk Assessment		12/21/04	
<input type="checkbox"/>	Prioritize Risk		12/16/04	
<input type="checkbox"/>	Define Mitigation Plan		12/21/04	
<input type="checkbox"/>	Develop Project Plan		12/23/04	
<input type="checkbox"/>	Work plan with realistic timeframes for implementation		12/21/04	
<input type="checkbox"/>	Implementation costs by fiscal year		12/21/04	
<input type="checkbox"/>	Budget Process guidelines		12/16/04	
<input type="checkbox"/>	Process maps and control points		12/21/04	
<input type="checkbox"/>	Project Plan dealing with Critical applications and setting priorities for installation		12/21/04	
<input type="checkbox"/>	Resources to implement consolidation/on-going needs		12/21/04	
<input type="checkbox"/>	Installation plans (include disposition of existing hardware and software)		12/21/04	
<input type="checkbox"/>	Business requirements during transitional and final phases of consolidation		12/21/04	
<input type="checkbox"/>	Cultural Considerations		TBD	
<input type="checkbox"/>	Define barriers and issues		TBD	
<input type="checkbox"/>	Communications Plan		TBD	
<input type="checkbox"/>	Staffing Plan		TBD	

Project Status Report

4

12/10/04

© Coeur Business Group, Inc. All Rights Reserved. This document is PROPRIETARY and CONFIDENTIAL and may not be duplicated, redistributed, or displayed to any other party without the expressed written permission of Coeur.





IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date	Date Completed
<input type="checkbox"/>	State Code Changes		TBD	
<input type="checkbox"/>	Develop Key Activities and Framework for Recommendations		12/23/04	
<input checked="" type="checkbox"/>	Define Key Activities	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Define Event Horizons		12/16/04	
<input type="checkbox"/>	Define Milestones and Expected Outputs		12/16/04	
<input type="checkbox"/>	Define Implementation Cost Elements		12/21/04	
<input type="checkbox"/>	Presentation Package for Governor		1/14/05	
<input type="checkbox"/>	Develop Executive Presentation		12/21/04	
<input type="checkbox"/>	Final Presentation Review		1/11/05	
<input type="checkbox"/>	Executive Sponsor Reviews		1/13/05	
<input type="checkbox"/>	Executive Presentation		1/14/05	



IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Funding (EPfMO)—Mark Peterson, Facilitator/Erv Fett, Chair

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date	Date Completed
<input checked="" type="checkbox"/>	Team Mission Statement	Completed	12/9/04	12/9/04
<input type="checkbox"/>	Weekly Status Report	Work in Progress	12/9/04	12/9/04
<input type="checkbox"/>	Develop Risk Assessment		12/23/04	
<input type="checkbox"/>	Define Barriers and Issues		12/16/04	
<input type="checkbox"/>	Conduct Risk Assessment		12/21/04	
<input type="checkbox"/>	Prioritize Risk		12/16/04	
<input type="checkbox"/>	Define Mitigation Plan		12/21/04	
<input type="checkbox"/>	Develop Project Plan		12/23/04	
<input type="checkbox"/>	Work plan with realistic timeframes for implementation		12/21/04	
<input type="checkbox"/>	Implementation costs by fiscal year		12/21/04	
<input type="checkbox"/>	Budget Process guidelines		12/16/04	
<input type="checkbox"/>	Process maps and control points		12/21/04	
<input type="checkbox"/>	Project Plan dealing with Critical applications and setting priorities for installation		12/21/04	
<input type="checkbox"/>	Resources to implement consolidation/on-going needs		12/21/04	
<input type="checkbox"/>	Installation plans (include disposition of existing hardware and software)		12/21/04	
<input type="checkbox"/>	Business requirements during transitional and final phases of consolidation		12/21/04	
<input type="checkbox"/>	Cultural Considerations		TBD	
<input type="checkbox"/>	Define barriers and issues		TBD	
<input type="checkbox"/>	Communications Plan		TBD	
<input type="checkbox"/>	Staffing Plan		TBD	



IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date	Date Completed
<input type="checkbox"/>	State Code Changes		TBD	
<input type="checkbox"/>	Develop Key Activities and Framework for Recommendations		12/23/04	
<input checked="" type="checkbox"/>	Define Key Activities	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Define Event Horizons		12/16/04	
<input type="checkbox"/>	Define Milestones and Expected Outputs		12/16/04	
<input type="checkbox"/>	Define Implementation Cost Elements		12/21/04	
<input type="checkbox"/>	Presentation Package for Governor		1/14/05	
<input type="checkbox"/>	Develop Executive Presentation		12/21/04	
<input type="checkbox"/>	Final Presentation Review		1/11/05	
<input type="checkbox"/>	Executive Sponsor Reviews		1/13/05	
<input type="checkbox"/>	Executive Presentation		1/14/05	



IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Centralized Procurement—James Carter, Facilitator/Ashlee Super, Chair

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input checked="" type="checkbox"/>	Team Mission Statement	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Weekly Status Report	Work in Progress	12/9/04	
<input type="checkbox"/>	Develop Risk Assessment		12/23/04	
<input type="checkbox"/>	Define Barriers and Issues		12/16/04	
<input type="checkbox"/>	Conduct Risk Assessment		12/21/04	
<input type="checkbox"/>	Prioritize Risk		12/16/04	
<input type="checkbox"/>	Define Mitigation Plan		12/21/04	
<input type="checkbox"/>	Develop Project Plan		12/23/04	
<input type="checkbox"/>	Work plan with realistic timeframes for implementation		12/21/04	
<input type="checkbox"/>	Implementation costs by fiscal year		12/21/04	
<input type="checkbox"/>	Budget Process guidelines		12/16/04	
<input type="checkbox"/>	Process maps and control points		12/21/04	
<input type="checkbox"/>	Project Plan dealing with Critical applications and setting priorities for installation		12/21/04	
<input type="checkbox"/>	Resources to implement consolidation/on-going needs		12/21/04	
<input type="checkbox"/>	Installation plans (include disposition of existing hardware and software)		12/21/04	
<input type="checkbox"/>	Business requirements during transitional and final phases of consolidation		12/21/04	
<input type="checkbox"/>	Cultural Considerations		TBD	
<input type="checkbox"/>	Define barriers and issues		TBD	
<input type="checkbox"/>	Communications Plan		TBD	
<input type="checkbox"/>	Staffing Plan		TBD	



*IOWA – EIP Assessment
Implementation and Migration
Weekly Project Status Report*

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input type="checkbox"/>	State Code Changes		TBD	
<input type="checkbox"/>	Develop Key Activities and Framework for Recommendations		12/23/04	
<input checked="" type="checkbox"/>	Define Key Activities	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Define Event Horizons		12/16/04	
<input type="checkbox"/>	Define Milestones and Expected Outputs		12/16/04	
<input type="checkbox"/>	Define Implementation Cost Elements		12/21/04	
<input type="checkbox"/>	Presentation Package for Governor		1/14/05	
<input type="checkbox"/>	Develop Executive Presentation		12/21/04	
<input type="checkbox"/>	Final Presentation Review		1/11/05	
<input type="checkbox"/>	Executive Sponsor Reviews		1/13/05	
<input type="checkbox"/>	Executive Presentation		1/14/05	



IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Infrastructure Leverage—Tim Myers, Facilitator/Mike Bacino, Chair

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input checked="" type="checkbox"/>	Team Mission Statement	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Weekly Status Report	Work in Progress	12/9/04	12/9/04
<input type="checkbox"/>	Develop Risk Assessment		12/23/04	
<input type="checkbox"/>	Define Barriers and Issues		12/16/04	
<input type="checkbox"/>	Conduct Risk Assessment		12/21/04	
<input type="checkbox"/>	Prioritize Risk		12/16/04	
<input type="checkbox"/>	Define Mitigation Plan		12/21/04	
<input type="checkbox"/>	Develop Project Plan		12/23/04	
<input type="checkbox"/>	Work plan with realistic timeframes for implementation		12/21/04	
<input type="checkbox"/>	Implementation costs by fiscal year		12/21/04	
<input type="checkbox"/>	Budget Process guidelines		12/16/04	
<input type="checkbox"/>	Process maps and control points		12/21/04	
<input type="checkbox"/>	Project Plan dealing with Critical applications and setting priorities for installation		12/21/04	
<input type="checkbox"/>	Resources to implement consolidation/on-going needs		12/21/04	
<input type="checkbox"/>	Installation plans (include disposition of existing hardware and software)		12/21/04	
<input type="checkbox"/>	Business requirements during transitional and final phases of consolidation		12/21/04	
<input type="checkbox"/>	Cultural Considerations		TBD	
<input type="checkbox"/>	Define barriers and issues		TBD	
<input type="checkbox"/>	Communications Plan		TBD	
<input type="checkbox"/>	Staffing Plan		TBD	



IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input type="checkbox"/>	State Code Changes		TBD	
<input type="checkbox"/>	Develop Key Activities and Framework for Recommendations		12/23/04	
<input checked="" type="checkbox"/>	Define Key Activities	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Define Event Horizons		12/16/04	
<input type="checkbox"/>	Define Milestones and Expected Outputs		12/16/04	
<input type="checkbox"/>	Define Implementation Cost Elements		12/21/04	
<input type="checkbox"/>	Presentation Package for Governor		1/14/05	
<input type="checkbox"/>	Develop Executive Presentation		12/21/04	
<input type="checkbox"/>	Final Presentation Review		1/11/05	
<input type="checkbox"/>	Executive Sponsor Reviews		1/13/05	
<input type="checkbox"/>	Executive Presentation		1/14/05	



IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Data Center Consolidation—Bill Leggett, Facilitator/Judy Peters, Chair

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input checked="" type="checkbox"/>	Team Mission Statement	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Weekly Status Report	Work in Progress	12/9/04	
<input type="checkbox"/>	Develop Risk Assessment		12/23/04	
<input type="checkbox"/>	Define Barriers and Issues		12/16/04	
<input type="checkbox"/>	Conduct Risk Assessment		12/21/04	
<input type="checkbox"/>	Prioritize Risk		12/16/04	
<input type="checkbox"/>	Define Mitigation Plan		12/21/04	
<input type="checkbox"/>	Develop Project Plan		12/23/04	
<input type="checkbox"/>	Work plan with realistic timeframes for implementation		12/21/04	
<input type="checkbox"/>	Implementation costs by fiscal year		12/21/04	
<input type="checkbox"/>	Budget Process guidelines		12/16/04	
<input type="checkbox"/>	Process maps and control points		12/21/04	
<input type="checkbox"/>	Project Plan dealing with Critical applications and setting priorities for installation		12/21/04	
<input type="checkbox"/>	Resources to implement consolidation/on-going needs		12/21/04	
<input type="checkbox"/>	Installation plans (include disposition of existing hardware and software)		12/21/04	
<input type="checkbox"/>	Business requirements during transitional and final phases of consolidation		12/21/04	
<input type="checkbox"/>	Cultural Considerations		TBD	
<input type="checkbox"/>	Define barriers and issues		TBD	
<input type="checkbox"/>	Communications Plan		TBD	
<input type="checkbox"/>	Staffing Plan		TBD	

Project Status Report

12

12/10/04

© Coeur Business Group, Inc. All Rights Reserved. This document is PROPRIETARY and CONFIDENTIAL and may not be duplicated, redistributed, or displayed to any other party without the expressed written permission of Coeur.





IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input type="checkbox"/>	State Code Changes		TBD	
<input type="checkbox"/>	Develop Key Activities and Framework for Recommendations		12/23/04	
<input checked="" type="checkbox"/>	Define Key Activities	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Define Event Horizons		12/16/04	
<input type="checkbox"/>	Define Milestones and Expected Outputs		12/16/04	
<input type="checkbox"/>	Define Implementation Cost Elements		12/21/04	
<input type="checkbox"/>	Presentation Package for Governor		1/14/05	
<input type="checkbox"/>	Develop Executive Presentation		12/21/04	
<input type="checkbox"/>	Final Presentation Review		1/11/05	
<input type="checkbox"/>	Executive Sponsor Reviews		1/13/05	
<input type="checkbox"/>	Executive Presentation		1/14/05	



IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Lifecycle Management—Tony Falbo, Facilitator/William George, Chair

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input checked="" type="checkbox"/>	Team Mission Statement	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Weekly Status Report	Work in Progress	12/9/04	
<input type="checkbox"/>	Develop Risk Assessment		12/23/04	
<input type="checkbox"/>	Define Barriers and Issues		12/16/04	
<input type="checkbox"/>	Conduct Risk Assessment		12/21/04	
<input type="checkbox"/>	Prioritize Risk		12/16/04	
<input type="checkbox"/>	Define Mitigation Plan		12/21/04	
<input type="checkbox"/>	Develop Project Plan		12/23/04	
<input type="checkbox"/>	Work plan with realistic timeframes for implementation		12/21/04	
<input type="checkbox"/>	Implementation costs by fiscal year		12/21/04	
<input type="checkbox"/>	Budget Process guidelines		12/16/04	
<input type="checkbox"/>	Process maps and control points		12/21/04	
<input type="checkbox"/>	Project Plan dealing with Critical applications and setting priorities for installation		12/21/04	
<input type="checkbox"/>	Resources to implement consolidation/on-going needs		12/21/04	
<input type="checkbox"/>	Installation plans (include disposition of existing hardware and software)		12/21/04	
<input type="checkbox"/>	Business requirements during transitional and final phases of consolidation		12/21/04	
<input type="checkbox"/>	Cultural Considerations		TBD	
<input type="checkbox"/>	Define barriers and issues		TBD	
<input type="checkbox"/>	Communications Plan		TBD	
<input type="checkbox"/>	Staffing Plan		TBD	

Project Status Report

14

12/10/04

© Coeur Business Group, Inc. All Rights Reserved. This document is PROPRIETARY and CONFIDENTIAL and may not be duplicated, redistributed, or displayed to any other party without the expressed written permission of Coeur.





IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input type="checkbox"/>	State Code Changes		TBD	
<input type="checkbox"/>	Develop Key Activities and Framework for Recommendations		12/23/04	
<input checked="" type="checkbox"/>	Define Key Activities	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Define Event Horizons		12/16/04	
<input type="checkbox"/>	Define Milestones and Expected Outputs		12/16/04	
<input type="checkbox"/>	Define Implementation Cost Elements		12/21/04	
<input type="checkbox"/>	Presentation Package for Governor		1/14/05	
<input type="checkbox"/>	Develop Executive Presentation		12/21/04	
<input type="checkbox"/>	Final Presentation Review		1/11/05	
<input type="checkbox"/>	Executive Sponsor Reviews		1/13/05	
<input type="checkbox"/>	Executive Presentation		1/14/05	



IOWA – EIP Assessment Implementation and Migration Weekly Project Status Report

Application Consolidation—Bill Leggett, Facilitator/ Julie Noland, Chair

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input checked="" type="checkbox"/>	Team Mission Statement	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Weekly Status Report	Work in Progress	12/9/04	
<input type="checkbox"/>	Develop Risk Assessment		12/23/04	
<input type="checkbox"/>	Define Barriers and Issues		12/16/04	
<input type="checkbox"/>	Conduct Risk Assessment		12/21/04	
<input type="checkbox"/>	Prioritize Risk		12/16/04	
<input type="checkbox"/>	Define Mitigation Plan		12/21/04	
<input type="checkbox"/>	Develop Project Plan		12/23/04	
<input type="checkbox"/>	Work plan with realistic timeframes for implementation		12/21/04	
<input type="checkbox"/>	Implementation costs by fiscal year		12/21/04	
<input type="checkbox"/>	Budget Process guidelines		12/16/04	
<input type="checkbox"/>	Process maps and control points		12/21/04	
<input type="checkbox"/>	Project Plan dealing with Critical applications and setting priorities for installation		12/21/04	
<input type="checkbox"/>	Resources to implement consolidation/on-going needs		12/21/04	
<input type="checkbox"/>	Installation plans (include disposition of existing hardware and software)		12/21/04	
<input type="checkbox"/>	Business requirements during transitional and final phases of consolidation		12/21/04	
<input type="checkbox"/>	Cultural Considerations		TBD	
<input type="checkbox"/>	Define barriers and issues		TBD	
<input type="checkbox"/>	Communications Plan		TBD	
<input type="checkbox"/>	Staffing Plan		TBD	

Project Status Report

16

12/10/04

© Coeur Business Group, Inc. All Rights Reserved. This document is PROPRIETARY and CONFIDENTIAL and may not be duplicated, redistributed, or displayed to any other party without the expressed written permission of Coeur.





*IOWA – EIP Assessment
Implementation and Migration
Weekly Project Status Report*

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input type="checkbox"/>	State Code Changes		TBD	
<input type="checkbox"/>	Develop Key Activities and Framework for Recommendations		12/23/04	
<input checked="" type="checkbox"/>	Define Key Activities	Complete	12/9/04	12/9/04
<input type="checkbox"/>	Define Event Horizons		12/16/04	
<input type="checkbox"/>	Define Milestones and Expected Outputs		12/16/04	
<input type="checkbox"/>	Define Implementation Cost Elements		12/21/04	
<input type="checkbox"/>	Presentation Package for Governor		1/14/05	
<input type="checkbox"/>	Develop Executive Presentation		12/21/04	
<input type="checkbox"/>	Final Presentation Review		1/11/05	
<input type="checkbox"/>	Executive Sponsor Reviews		1/13/05	
<input type="checkbox"/>	Executive Presentation		1/14/05	