

## EIP Initiative 5 – Infrastructure Leverage

<b>Key Activity:</b>	Network Topology Plan
<b>Description</b> Design of the network/physical and logical and virtual	

<b>Priority (H, M, L)</b>	<b>Risk (L, M, H)</b>	<b>Incremental Cost (\$000's)</b>	<b>Time to Complete (months)</b>
	<b>L</b>	<b>\$750</b>	<b>9 months</b>

### Considerations and Mitigation Approach (n/a if not applicable)

<b>Legislative:</b> Cost to implement/code restrictions
<b>Administrative:</b> Business req's/security/citizens/include roles and responsibilities/inventory and standards—living document
<b>Cultural:</b> Small agency division of duties vs. dedicated staff in larger agencies
<b>Dependencies on other groups:</b> Architecture/data center

## EIP Initiative 5 – Infrastructure Leverage

<b>Key Activity:</b>	Network Management Plan
<b>Description</b> Fault/traffic/change/performance/inventory/circuit contracting/intrusion detection/security/application monitoring/equipment contract management/reporting/NOC	

<b>Priority (H, M, L)</b>	<b>Risk (L, M, H)</b>	<b>Incremental Cost (\$000's)</b>	<b>Time to Complete (months)</b>
	<b>L</b>	<b>\$500</b>	<b>6 months</b>

### Considerations and Mitigation Approach (n/a if not applicable)

<b>Legislative:</b> Cost/codes and regulations
<b>Administrative:</b> Department paying for new services/security/privacy—living document
<b>Cultural:</b> Dual functions in the field
<b>Dependencies on other groups:</b> Data center/server management/architecture**cost dependent on server management plan

## EIP Initiative 5 – Infrastructure Leverage

<b>Key Activity:</b>	Communications Plan/Change Management
<b>Description</b> Communications of effects for change management internally and externally—keeping all employees and agencies and customers and union informed on process and changes	

<b>Priority (H, M, L)</b>	<b>Risk (L, M, H)</b>	<b>Incremental Cost (\$000's)</b>	<b>Time to Complete (months)</b>
	<b>L</b>	<b>\$10</b>	<b>Ongoing</b>

### Considerations and Mitigation Approach (n/a if not applicable)

Legislative:
Administrative: Administrative policy impacts?/privacy/must be a consistent effort—living document
Cultural: Can lose good people if you fail to communicate/morale/productivity
Dependencies on other groups:

## EIP Initiative 5 – Infrastructure Leverage

<b>Key Activity:</b>	Hardware Plan
<b>Description</b> Identification and determination of hardware requirements in conjunction with architecture standards to meet the network topology plan to support business requirements to the executive branch	

<b>Priority (H, M, L)</b>	<b>Risk (L, M, H)</b>	<b>Incremental Cost (\$000's)</b>	<b>Time to Complete (months)</b>
	<b>L</b>	<b>\$50</b>	<b>6-9 months</b>

### Considerations and Mitigation Approach (n/a if not applicable)

Legislative: Codes/regulations
Administrative: Human resource re-skilling—communication of network standards—living document
Cultural:
Dependencies on other groups: Architecture/procurement/server-data center

## EIP Initiative 5 – Infrastructure Leverage

<b>Key Activity:</b>	Migration Plan
<b>Description</b> Definition of timeframe and tactical migration from current state to future state—design stage of actual implementation	

<b>Priority (H, M, L)</b>	<b>Risk (L, M, H)</b>	<b>Incremental Cost (\$000's)</b>	<b>Time to Complete (months)</b>
	M	250	12 months

### Considerations and Mitigation Approach (n/a if not applicable)

<b>Legislative:</b> Communication to the legislature
<b>Administrative:</b> Define internal costs of doing the migration—revisit the topology and hardware plan for validity/business requirements
<b>Cultural:</b> Keep people in mind--communication
<b>Dependencies on other groups:</b> Data center/architecture/topology, hardware plans completed/EPfMO

## EIP Initiative 5 – Infrastructure Leverage

<b>Key Activity:</b>	Implementation Plan
<b>Description</b> Tactical planning of executing the migration plan	

Priority (H, M, L)	Risk (L, M, H)	Incremental Cost (\$000's)	Time to Complete (months)
	<b>H</b>	<b>\$25</b>	<b>3-6 months</b>

### Considerations and Mitigation Approach (n/a if not applicable)

<b>Legislative:</b> Consistent and adequate funding
<b>Administrative:</b> Human resources
<b>Cultural:</b> Change management
<b>Dependencies on other group</b> Data center/architecture/EPfMO

## EIP Initiative 5 – Infrastructure Leverage

<b>Key Activity:</b>	Human Resource Plan
<b>Description</b> Plan for personnel job descriptions/reporting structures/training/skills/re-skill/performance evaluations and standards/pay structure	

Priority (H, M, L)	Risk (L, M, H)	Incremental Cost (\$000's)	Time to Complete (months)
	<b>H</b>	<b>\$25</b>	<b>6 months</b>

### Considerations and Mitigation Approach (n/a if not applicable)

<b>Legislative:</b> Training needs presented for funding
<b>Administrative:</b> Plan for training, including dollars/union (implementation not included)
<b>Cultural:</b> Specialization of job functions
<b>Dependencies on other groups:</b> Human resources--HRE

## EIP Initiative 5 – Infrastructure Leverage

<b>Key Activity:</b>	Customer Service Plan
<b>Description</b> Defining SLA's and execution of network services and pricing and support—communication of services/sales/marketing—service delivery standards	

<b>Priority (H, M, L)</b>	<b>Risk (L, M, H)</b>	<b>Incremental Cost (\$000's)</b>	<b>Time to Complete (months)</b>
	<b>H</b>	<b>\$150</b>	<b>6 months</b>

### Considerations and Mitigation Approach (n/a if not applicable)

Legislative:
Administrative: Service catalog/pricing/processes/service delivery
Cultural: Constant communication to customer base to keep customer part of organization/change management and communication
Dependencies on other groups: CRM



## EIP Initiative 5 – Infrastructure Leverage

<b>Key Activity:</b>	Legal Plan
<b>Description</b> Review of codes and regulations for Iowa, Common Carriage with FCC, Federal regulations/restrictions in departments, guidelines for public vs. private information	

Priority (H, M, L)	Risk (L, M, H)	Incremental Cost (\$000's)	Time to Complete (months)
	<b>H</b>	<b>\$25</b>	<b>3 months</b>

### Considerations and Mitigation Approach (n/a if not applicable)

Legislative: Employee caps issues
Administrative:
Cultural:
Dependencies on other groups: Funding/legal consultation