



**IOWA – EIP Assessment
Implementation and Migration
Desktop Lifecycle Standards
Weekly Status Report**

Weekly Status Report

Submitted by: **Tony Falbo**

Week Ending: **December 24, 2004**

PROJECT STATUS

Overall Project Status Level

Green

ACTIVITIES PERFORMED DURING THE PERIOD

- Conduct project implementation workshops

Week 3 activities, considering:

- Review Activity Sheets for accuracy
- Review timeline for consensus
- Share preliminary draft for feedback
- Incorporate changes to create working draft
- Wrap-up with next steps

#	Initiative	Chair	Facilitator	Alternate
7	Desktop Std.	George	Falbo	Carter

PROBLEMS, CONCERNS AND RECOMMENDATIONS

1. No problems or concerns for initiative #7 at this time.

ACTIVITIES SCHEDULED FOR NEXT WEEK

Week 4- Activities:

- Complete presentation package
- Wrap up



**IOWA – EIP Assessment
Implementation and Migration
Desktop Lifecycle Standards
Weekly Status Report**

Lifecycle Management—Tony Falbo, Facilitator/Bill George, Chair

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
X	Team Mission Statement		12/9/04	
X	Weekly Status Report		12/9/04	
X	Develop Risk Assessment		12/23/04	
X	Define Barriers and Issues		12/16/04	
X	Conduct Risk Assessment		12/21/04	
X	Prioritize Risk		12/16/04	
X	Define Mitigation Plan		12/21/04	
X	Develop Project Plan		12/23/04	
X	Work plan with realistic timeframes for implementation		12/21/04	
X	Implementation costs by fiscal year		12/21/04	
X	Budget Process guidelines		12/16/04	
X	Process maps and control points		12/21/04	
N/A	Project Plan dealing with Critical applications and setting priorities for installation		12/21/04	
X	Resources to implement consolidation/on-going needs		12/21/04	
X	Installation plans (include disposition of existing hardware and software)		12/21/04	
X	Business requirements during transitional and final phases of consolidation		12/21/04	
<input type="checkbox"/>	Cultural Considerations		TBD	
X	Define barriers and issues		TBD	
<input type="checkbox"/>	Communications Plan		TBD	
<input type="checkbox"/>	Staffing Plan		TBD	



**IOWA – EIP Assessment
Implementation and Migration
Desktop Lifecycle Standards
Weekly Status Report**

Complete <input checked="" type="checkbox"/>	Deliverable	Status	Due Date and Owner	Date Completed
<input type="checkbox"/>	State Code Changes		TBD	
X	Develop Key Activities and Framework for Recommendations		12/23/04	
X	Define Key Activities		12/9/04	
X	Define Event Horizons		12/16/04	
X	Define Milestones and Expected Outputs		12/16/04	
X	Define Implementation Cost Elements		12/21/04	
<input type="checkbox"/>	Presentation Package for Governor		1/14/05	
X	Develop Executive Presentation		12/21/04	
<input type="checkbox"/>	Final Presentation Review		1/11/05	
<input type="checkbox"/>	Executive Sponsor Reviews		1/13/05	
<input type="checkbox"/>	Executive Presentation		1/14/05	