























ID		Task Name	Duration	Predecessors	2005				2006				
					Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1		Application Inventory and Consolidation Plan	350 days										
2		Identify Current State	4 mons										
3		Business Requirements Gatherings	4 mons	2									
4		Technical Requirements Gathering	8 mons										
5		Develop a Statewide consolidation plan	9 mons	2									
6		Plan for Future State Consolidation	4 mons	5,4									



Project: Applications Time Line Date: Tue 12/28/04	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	